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BACKGROUND

Site No.: B550

Delivery Order Numbers: 0011

Response Authority: CERCLA

Cerclis Number: MID005378161

NPL Status: No

MDEQ Notification: Yes

Latitude/Longitude: 42° 23' 50" North/83° 00' 5" West
Start Date: Decemper 10, 1998

Completion Date: NA

SITE INFORMATION

Incident Category

CERCLA fund removal site.

Site Description

See POLREP #1.

RESPONSE INFORMATION

Situation

1. Current situation

The Emergency and Rapid Response Services (ERRS) contractor Earthtech,
Richmond, Virginia, continues removal activities. Eighty-one bags of

asbestos-containing material (ACM) have been loaded into a rolloff box
awaiting disposal. All floor piles of waste have been cleaned up and
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placed into cubic yard boxes for disposal. Removal/cleanup of vent
material is ongoing. Vat cleaning has been completed. Removal of
material from trenches has begun.

2. Removal activities to date: February 5, 1999 - February 10, 1999.
On February 5, 1999, ERRS continued removal/cleaning of vents.

On February 6, 1999, vent removal/cleaning operations continued.
Asbestos containing material (ACM) was removed from furnace and double
bagged for disposal.

On February 8, 1999, ERRS investigated electrical boxes for possible
polychlorinated biphenyl (PCB) contamination, but found none. Vent
removal/cleaning activities continued. Two additional sampling points
were identified, sampled, and sent to the lab for analyses.

On February 9, 1999, ERRS continued vent removal/cleaning operations. A
30 cubic yard rolloff box was delivered to site for the disposal of the
bags of ACM. Above ground storage tank (AST) 7 was cleaned and rendered
useless.

On February 10, 1999, ERRS mobilized a transportation and disposal
coordinator to site to make arrangements for waste disposal. Vent
cleaning activities continued. Vat cleaning was completed. ERRS began
removal of material from trenches. Trench 3 was completed. An
additional four bags of ACM were collected, resulting in a total of 81
bags. The bags of ACM were loaded into the rolloff box and covered with

visqueen.

Planned Removal Activities
ERRS contractor Earthtech will arrange for the transportation and

disposal of the contents of the aboveground storage tanks (ASTs), vats,
trenches, drums, and containers on the site.

Next S S
Complete consolidation, packaging, and disposal of waste on site.
Key T es

Potentially responsible party (PRP) has contracted Constega-Rover and
Associates (CRA), Romulus, Michigan, to oversee the EPA’s activities.

COST INFORMATION

Estimated EPA costs as of 2/10/99 = $20,531.35
Estimated START costs as of 2/10/99 = $20,587.50
Estimated ERRS costs as of 2/09/99 = $82,668.50

Note: The estimated ERRS costs reported in Polrep 4 as of 1/27/99 =
$56,628.64, was actually the estimated costs as of 2/3/99.

DISPOSITION OF WASTES

No waste has been disposed at this time.



